Yuma County, Arizona
DEPARTMENT OF DEVELOPMENT SERVICES
2351 W, 26 Street, Yuma, Arizona 85364
Phone: (928) 817-5000
Fax: (928) 817-5020

FLOOD CONTROL ADVISORY BOARD
REGULAR SESSION
GOLD CONFERENCE ROOM
THURSDAY, SEPTEMBER 10, 2015
MINUTES

ARIZONA

Members in attendance: Josh Scott, Charles Slocum, Elston Grubaugh, and Kevin
Dahl. Craig Colvin arrived at 9:12 am after roll call, and was not present for the Approval
of Minutes from June 18, 2015 motion.

Members absent: Tom Davis and Courtney Arviso.

Others in attendance: Craig Sellers, Deputy County Engineer; Michael Maisner, Civil
Engineer; Ed Feheley, Deputy County Attorney; and Susan Elton, Administrative
Assistant.

1. Call to Order _
Vice-Chairman Josh Scott called the meeting to order at 9:08 a.m. and a quorum
was verified.

2. Approval of Minutes — Regular meeting of June 18, 2015
Elston Grubaugh made a motion to approve the minutes of the June 18, 2015
Flood Control Advisory Board meeting. Kevin Dahl seconded the motion. The
motion carried 4-0.

3. Election of Chairman and Vice Chairman
Mr. Dahl made a motion to elect Josh Scott as Chairman. Mr. Grubaugh
seconded the motion. The motion carried 5-0.

Mr. Grubaugh made a motion to elect Tom Davis as Vice Chairman. Mr. Dahl
seconded the motion. The motion carried 5-0.

4. Projects Update
Craig Sellers presented the status of current projects and displayed photos from
the storm this week showing how some of the basins functioned.

3.9703 Smucker Park Detention Basin ,
Craig Sellers said that the ADWR permit is forthcoming, and a license
_is needed from YCWUA; USBR deferred to water users. The first draft
of the fencing and slope stabilization plans were received from Dibble
& Associates, which completed the design for the project. Dibble &
Associates will also submit a quote for construction management of the
project.



Yuma County Flood Control Advisory Board Page 2 of 3
September 10, 2015 meeting

3.0103

3.0503

3.0504

3.0505

3.0901

3.1004

3.1501

West Yuma Mesa Storm Drainage Improvements

Craig Sellers said that Vista Del Valle had some erosion from the last
storm; and with the original design of the project it was requested not
to use rip rap on the inside of the basin. Elston Grubaugh asked about
the type of separators, Craig said the basin was relying on sand and a
skimmer. Kevin Dahl mentioned it is a contact system.

Land Purchases and Improvements

Dwz2 plans are almost finished for the new discharge line, the original
used PVC pipe. Dahl, Robins and Associates are reviewing the Yuma
Mesa Conduit and will recommend improvements to the discharge
system. There was a short discussion on oil separation and process.

South Somerton Area Drainage Improvements

South Somerton basin does not have discharge, and trucks were
brought in to pump the rainwater. The north Somerton storm drain
worked well.

San Luis Area Drainage Improvements
There were no reports from San Luis.

Gadsden Area Drainage Improvements
Photos were shown for the basin.

Foothills Area Drainage Improvements
The North Frontage Road basin design is moving along; and the Far
West Basin design is approximately 15% complete.

Wellton Area Drainage Improvements

Michael Maisner met with Wellton. The draft concept report is 30%
complete, breaking into five (5) or six (6) drainage areas. Recommend
a series of retention basin at the area along Coyote Wash.

5. Call to the Public

Josh Scott opened the meeting to the public.

Craig Colvin suggested a later time for the Flood Control Advisory Board

meetings.

Craig Sellers said that the bylaws require a third Thursday certain

months, but the time would be a decision of the Board members.

Josh Scott requested this be placed on the next meeting agenda for discussion,
and that copies of the bylaws be provided.
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6. Adjourn

Vice Chairman Josh Scott adjourned the meeting at 9:49 A.M.

7 Mnutes ere approved and accepted on this /77" day of [l -, 2015.

? To Davis, Chairman

sge



